
Task Name Calendar Days

FY 2014 RANCHO PEÑASQUITOS PFFP UPDATE 415 days

1 INITIATION PHASE 150 days

1.1 Request Project/Cost Information from City Departments 60 days

1.2 Finalize Project/Cost Information from City Departments 30 days

2 ANALYSIS PHASE 30 days

2.1 Update Development Schedule 5 days

2.2 Review Project/Costs with City Staff 5 days

2.3 Prepare Draft Cash Flow 5 days

2.4 Prepare Draft PFFP 5 days

2.5 Internal Review of Draft PFFP 20 days

3 REVIEW PHASE 119 days

3.1 Community Planning Group (CPG) Introduction Meeting 1 day

3.2 CPG Subcommittee Meetings 45 days

3.3 CPG Recommendation 1 day

3.4 City Interdepartmental Review (e1472) 44 days

4 APPROVAL PHASE 107 days

4.1 Infrastructure Committee 2 days

4.2 1st Council Hearing 2 days

4.3 2nd Council Hearing/Mayoral Approval* 9 days
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FY 2014 RANCHO PEÑASQUITOS PUBLIC FACILITIES FINANCING PLAN UPDATE
14 MONTH TIMELINE

*New FBA rates effective 60 days after Mayoral approval. Development Services Department
Facilities Financing Section

Project: FY 2014 RANCHO PEÑASQU
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